Lo

Contract: GS-00F-0019L
Task Order Number: EP-S7-12-05

EPA Task Order: 03 (Cherokee County HHRA)

SRC Project No.: FA558.003

MONTHLY PROGRESS REPORT -
October 2013, TASK ORDER 03

Period covered by this invoice: 10/01/2013 — 10/31/2013

FINANCIAL SUMMARY

Category Expenses Budget Percent
This period | Cumulative | Ceiling Funded Remaining | Complete’

Labor $39.16 $1,260.10 | $66,214.00 | $66,214.00 | 98% 2%

Travel n/a n/a n/a n/a n/a n/a

ODC $0.00 $0.00 $75.00 $75.00 100% 0%

Subcontracting | n/a n/a n/a n/a n/a n/a

1 Based on funded budget

EXPLANATION OF ODCs

No ODCs were incurred in this reporting period.
SUMMARY OF ACTIVITIES

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
O Delivered the Monthly Progress Report.

Subtask 1.2 — Data Usability Evaluation

[[] On October 18, SRC received a response from Elizabeth Coffey on the preliminary data
review of the information in the Cherokee County MS Access databases.

Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway 1D, Exposure Factors and Tox

Values)
[ Task has not begun.

Task 2 — Baseline Human Health Risk Assessment
[ Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment

[ Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment

[] Task has not begun.

Task 3 — Project Closeout
(] Task has not begun.
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DELIVERABLES SUBMITTED THIS MONTH

Task/Subtask | Deliverable Title * | Due Date Recipient
Date | Delivered
n/a None n/a n/a n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None

ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 — Pfg)iect Planning and Support

Subtask 1.1 — Project Management

O Monthly progress reports will be delivered. Project management calls are anticipated to
continue.

t

Subtask 1.2 — Data Usability Evaluation
[J Additional sampling results are anticipated this quarter. SRC will review the data
when available.

Subtask 1.3 — Risk Assessment Workplan (CSM. Exposure Pathway ID, Exposure Factors and Tox

Values)
[0 Task has not begun.

Task 2 — Baseline Human Health Risk Assessment
[J Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
[ Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
[ Task has not begun.

Task 3 — Project Closeout
[ Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask | Anticipated Deliverable Title Due Date Recipient
Date | Delivered | .
n/a None- n/a n/a n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None



